

MaineDOT

HIGHLIGHTS:

**WIN 26574.00 Cromwell Bridge Replacement over Cromwell Brook – Town of Bar Harbor.**

The prime contractor, T-Buck Construction, completed the removal of the temporary detour bridge and hauled the components off site. They are currently working on removing the temporary crane mats, detour temporary approaches, and sheet-pile that was placed to hold gravel materials and will begin to rough in the in-slopes and back-slopes on the right side of the project. The remaining work for the right lane box cutting subbase gravel, fine grading and remaining pavement will not be completed until spring. The contractor will be ceasing operations for the winter. The schedule has not been determined. One signaled, alternating paved lane will be utilized through the winter.







